

~~CONFIDENTIAL~~  
~~SECRET~~

DGS	18	REV DATE	6 MAY 1980	BY	018313
ORIG COMP	035	ORI	56	NO	01
CRIG CLASS	3	PROCS	1	OLD CLASS	C
JUST	22	EXT REV	2010	ADMIN	NO 11-2

15 July 1958



50X1

Attention:



50X1

Subject: Contract RD-128 - Work Order #4, Task Order #1



50X1

Gentlemen:

The following report is submitted herewith relative to progress of work under the subject work order.

## Report #12 (1 June - 30 June 1958)


A demonstration of possible circuit "fixes" for the wire recorders was given to representatives of the Agency. These "fixes" were concerned with suppressing motor noise, increasing audio reliability, and increasing video sensitivity. The Agency requested that the remaining completed units be delivered to them for their evaluation. Nine units were delivered and 19 units were subsequently returned to [redacted] as rejected. The Agency requested that [redacted] quote the cost to complete the job using any of the necessary "fixes" on the returned units and the units not delivered. The returned units are presently being evaluated by the [redacted] Quality Control and Engineering Departments.

50X1

50X1

50X1

Very truly yours,



50X1

Contract Administrator



50X1

~~SECRET~~  
~~CONFIDENTIAL~~

COPY NO. 2